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2040 Plan 

Summary of Ongoing Activities 

February 2012 Update 

 

1. Schedule 
 

Due to the requested clarifications by the Board, the final approval of 2040 Plan by Board is now 

expected to occur in July rather than in June. Board briefings, and SPSC and SMC meetings, are still 

scheduled to occur monthly.  

 

2. Final Report 
In January, the study team completed the first draft of the 2040 Plan report consistent with the 

previously reviewed Plan Vision document, and distributed it to the Steering Committee and to the 

Board (version 1.2) for review. Written comments have been received from the Steering Committee and 

verbal comments were provided by the Board during the February 2 briefing. Atkins is processing those 

comments now and anticipates distribution of Draft 2 prior to the next Board meeting.  

 

3. PI and Agency Coordination Activities 
The PI program, which includes consultation with MPOs, RPOs, and Indian tribes, has focused on PI 

Round 3 activities that focus on circulating the draft report for public comment. 

However, based on comments and direction from the Board at the February meeting, release of the 

draft report for public comment will be delayed by at least one month. Board members have requested 

additional information, which will be provided and then discussed at their March meeting.  

 

In February, the following activities were completed: 

• Finalized input into draft 2040 Plan, including section describing stakeholder expectations. 

• Followed up with targeted groups/organizations to request feedback on outreach for draft 

plan. 

• Continued development of materials for releasing draft plan, including: 

o Fact sheet with major highlights from the draft 2040 Plan, developed in 

coordination with the Communications Office 

o Draft survey to gauge public reaction to the Plan 

o Public Service Announcement, Media release, and Web postings 

• Initiated the third round of presentations to MPO and RPO TACs and TCCs, with the 

presentation focused on content of the Draft 2040 Plan. 

 

Following the February Board briefing, with the Board’s request for clarification of some plan elements 

prior to Plan release, a tentative decision was made to proceed with the March release of PI Round 3 

activities. These include: 

• Joint SSG/ACG meeting on March 19  

• Webinars for regional contacts on March 20 and 22  

• Presentations to individual MPOs and RPOs in Feb, March, April, and as needed in May 

• Presentations to colleges, NCPTA and county social service directors 
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General notification of Plan availability will follow Board acceptance of the Draft Plan and direction to 

circulate it.  

 

4. Future Modal Needs and System Performance 
The consulting team has focused on making edits to the draft Modal Needs Report based on comments 

received from the PMT, SPSC, and some (but not all) NCDOT modal units.  The edits to the Modal Needs 

report are nearing completion, but the revised report’s release will be postponed until changes made to 

the Modal Needs report are incorporated in the draft 2040 Plan, for the sake of consistency. Significant 

is that modal needs estimates are not changing significantly as result of the comments.  

Major upcoming activities: 

• Finalize edits to the Modal Needs report 

• Incorporate Modal Needs modifications in the draft 2040 Plan 

 

5. Strategic Investment Strategies (Finance Working Group) 
The Finance team has finalized revenue forecasts, the funding gap analysis, and revenue enhancement 

scenario packages. The Finance team has also completed its deliverable, the draft Finance Report, 

currently undergoing internal review. 

 

Major upcoming activities: 

• Complete first draft Finance Report for review 

• Steering Committee review 

 

6. Planning Processes, Policies, and Programs Review 
The Planning Processes, Policies, and Programs (PPP) Working Group has finalized the ten major defined 

policy targets, after incorporating feedback and comments from the SMC, SPSC, and NCDOT’s partners. 

The PPP recommendations are included in draft 2040 Plan. The draft PPP task documentation, the PPP 

Report is currently undergoing internal review. 

 

Schedule - upcoming PPP WG activities: 

• Complete first draft PPP Report  

• Steering Committee review 

 

 

Prepared by Atkins 

February 21, 2012 
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